
FIELD CHANGE REQUEST (FCR) FORM 

 

Project Name: _Arkema Project Area – PDI Phase 1________  Project No.: _CF167______ 

Client: _LSS/Retia USA___________________________________  Request No.:  FCR‐08____                          

   

 

To:  _Madi Novak, EPA______________  Date:  _November 22, 2021_______________ 

 

Field Change Request Title: _SC‐88 Sediment Sample Collection Methods 

 

Description: 

The Arkema Project Area Pre‐Design Investigation (PDI) work plan specifies that the subsurface 

sediment core will be collected over water using either a vessel‐deployed coring device or a 

barge‐mounted drill rig (Section 4.4 of the Field Sampling Plan, Appendix A to the PDI work 

plan).  However, station SC‐88 is located in the channel of Saltzman Creek with limited access.  

The station is inaccessible to a vessel (see photograph below; view of the Saltzman Creek 

channel).  Alternate sampling methods are needed to collect the sediment samples from station 

SC‐88.     

 

 
 

 



Recommended Change: 

The sediments will be saturated in the channel of Saltzman Creek, so it is not practical to use a 

hand auger or post hold digger since the sediment will likely collapse once the first sample is 

collected.  The impact corer system will be used to advance the core to approximately 6‐8 ft below 

ground surface.  This system was developed by Gravity Consulting and was used for two of the 

Arkema riverbank borings in July 2021.  Lexan core tube liners will be placed inside a stainless 

steel core barrel with coring fingers at the bottom of the core barrel to retain the sediment.  The 

core barrel assembly will be advanced using an impact driver (modified jackhammer) or a fence 

post driver.  Once the core barrel is advanced to the target depth, the driver will be removed, 

approximately 6 oz of deionized or distilled water will be added to the core barrel, and a cap will 

be placed on the top of the barrel to provide suction to retain the sediment sample.  Care will be 

taken to minimize the potential to leach chlorobenzene, if present, from the sediment.  It is 

anticipated that 6 oz of water will saturate approximately 6 in. of the sediment, assuming a 3‐in 

diameter core tube and sediment with an effective porosity of 25 percent.  The core barrel will be 

manually pulled from the ground.  The Lexan tube will be removed from the core barrel, and the 

sediment will be processed in accordance with the PDI work plan. 
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